

PMP course outlines	Primavera course outline	Template No
LESSON 1 - INITIATING A PROJECT		
A. Apply Project Management Processes .		
Projects.		
The Project Life Cycle .		
Project Management Processes .		
Inputs, Tools and Techniques, and Outputs .		
Project Management Process Group Interactions .		
Knowledge Areas .		
B. Create a Project Charter .	Setting Up the Enterprise Project Structure	
Project Charter Development .		Form 1
Project Stakeholders .	Setting Up the Organizational Breakdown Structure	Form 2
Project Selection Criteria .		Form 3
Project Selection Methods .		Form 4
Project Selection Decision Models.		Form 5
C. Develop a Draft Project Scope Statement .	WBS	
Draft Project Scope Statement Development.		Form 6
Draft Project Scope Statement .		Form 7
LESSON2-PLANNING PROJECTWORK		
A. Develop a Project Management Plan.		
Project Management Plan .		Form 8
Project Management Plan Tools and Techniques .		
B. Create a Scope Management Plan.		Form 9
Scope Planning .		
C. Create a Scope Statement.	Scope Statement	Form 10
Scope Definition.	Scope Definition	
Scope Definition Tools and Techniques .		

Product Analysis.		Form 11
Alternatives Identification.		Form 12
Project Objectives .		Form 13
D. Develop a Work Breakdown Structure (WBS) .	Reviewing Work Breakdown Structures	
Work Breakdown Structure (WBS).	(WBS).	Form 14
WBS Tools and Techniques .		
Work Breakdown Structure Outputs.		
Code of Accounts .	Code of Accounts	
LESSON3-DEVELOPING PROJECT SCHEDULES, COST ESTIMATES, AND BUDGETS		
BUDGETS	Defining Budgets	Form 15
A. Create an Activity List .		Form 16
Activity .	Working with Activities	
Activity Definition .	Note and documents	
Activity Definition Tools and Techniques .		
Activity Definition Outputs .		
B. Create a Project Network Diagram .	Create a Project Network Diagram	
Activity Sequencing .	Activity Sequencing	
Activity Sequencing Tools and Techniques.		
Activity Sequencing Outputs .		
Activity Dependencies .	Relationships	
Precedence Relationships .	Relationships	
Precedence Relationship Types .	Relationship Types	
Lag.	Lag.	
Lead .	Lead	
Project Network Diagram .	Project Network Diagram	Form 17
Arrow Diagram Method (ADM) .		Form 18
Precedence Diagramming Method (PDM) .		Form 19
Conditional Diagramming Method.		
C. Estimate Activity Resources.	Defining Resources and Roles	
Activity Resource Estimation.	Activity type	
Activity Resource Estimation Tools and		

Techniques.		
Activity Resource Estimation Outputs .		
Project Resources .	Resources	
D. Estimate Activity Durations .	Activity Durations Type	
Activity Duration Estimation .	Activity Durations Type	
Activity Duration Estimation Tools and Techniques .		
Activity Duration Estimation Outputs .		
E. Identify the Critical Path .	Identify the Critical Path	
Schedule Development .		
Schedule Development Tools .		
Schedule Development Techniques.		
Schedule Development Outputs.		
Schedule Network Analysis.	Schedule Network Analysis	
Schedule Network Analysis Methods .		
Standard Diagramming Notations .		
The Critical Path .	The Critical Path	
Float. .	Float. ES EF LS LF	
F. Develop a Project Schedule .		
Project Schedule .		
Schedule Management Plan.		
Schedule Formats .		
Schedule Compression.	Schedule Compression.	
Fast-Tracking.		
Crashing .	Crashing .	
Simulation .		
Simulation Types.		
Resource Leveling .	Resource Leveling .	
G. Estimate Project Costs .		
Cost Estimation.		
Cost Estimation Tools and Techniques .		
Cost Estimation Outputs .		
H. Establish a Cost Baseline.	Working with Cost Accounts and Project Expenses	
Cost Budgeting .	Performing Top-down Estimation	
Cost Budgeting Tools and Techniques.		
Cost Budgeting Outputs .		
Cost Baseline .	Cost Baseline	
Cost Assignment Methods .		

LESSON4-PLANNING PROJECTQUALITY, STAFFING, AND COMMUNICATIONS		
A. Create a Quality Management Plan.		
Quality Planning.		Form 20
Quality Planning Tools and Techniques .		
Quality Planning Outputs .		
Quality.		
Cost of Quality .		
Checklists .		Form 21
Flowcharts.		Form 22
Benchmarking .		Form 23
Design of Experiments .		Form 24
B. Document Roles, Responsibilities, and Reporting Relationships .		
The Human Resource Planning Process .		
Human Resource Planning Tools and Techniques .		
Human Resource Planning Outputs .		
Organizational Structures .		Form 25
Organizational Structure Types .		Form 26
Organization Charts .	OBS	Form 27
Project Interfaces .		Form 28
Responsibility Assignment Matrix (RAM) .	Responsibility Assignment	
C. Acquire Project Team .		
Acquire Project Team .		
D. Create a Communications Management Plan .		Form 29
Communications Planning.		Form 30
Communications Planning Tools and Techniques .		
Communications Technology .	Communications and reports	
Communications Management Plan .		
Communications Requirements .		

LESSON5-ANALYZING RISKS AND PLANNING RISK RESPONSE		
A. Create a Risk Management Plan.		
Risk Management Planning .		Form 31
Risk Management Plan Inputs .		
Risk Management Plan .		
Risk .		
Risk Tolerance.		Form 32
Decision-Making and Categories .		Form 33
B. Identify Project Risks and Triggers .		
Risk Identification .		Form 34
Risk Identification Tools and Techniques .		
Risk Categories.		
Information-Gathering Techniques .		Form 35
Risk Register .		
C. Perform Qualitative Risk Analysis .		
Qualitative Risk Analysis .		Form 36
Qualitative Risk Analysis Tools and Techniques.		
Risk Data Quality Assessment .		
Probability Scales.		
Impact Scales.		
Probability/Impact Risk Rating Matrix .		Form 37
Project Risk Ranking .		
Qualitative Risk Analysis Outputs .		
D. Perform Quantitative Risk Analysis .		
Quantitative Risk Analysis .		Form 38
Quantitative Risk Analysis Tools and Techniques .		
Interviewing Methods .		
Probability Distribution.		Form 39
Quantitative Analysis Methods .		
Quantitative Risk Analysis Outputs.		
E. Develop a Risk Response Plan .		
Risk Response Planning .		Form 40
Risk Response Planning Techniques.		

Negative Risk Strategies (Threats) .		
Risk Avoidance.		
Risk Transference .		
Risk Mitigation. .		
Positive Risk Strategies (Opportunities)		
.		
Risk Acceptance .		
Risk Response Planning Outputs.		
LESSON6-PLANNING PROJECT PROCUREMENT		
A. Prepare a Contract Statement of Work .		Form 41
Plan Purchases and Acquisitions .		Form 42
Techniques for Planning Purchases and Acquisitions .		
Outputs of Planning Purchases and Acquisitions.		
Specifications.		Form 43
Make-or-Buy Analysis.		Form 44
Make-or-Buy Decisions .		
Contracts .		Form 45
B. Prepare a Procurement Document		
.		
Contract Planning .		Form 46
Contract Planning Tools and Techniques .		
Contract Planning Outputs .		
Evaluation Criteria .		Form 47
LESSON7-EXECUTING PROJECTWORK		
A. Project Plan Execution .	Updating, Scheduling, and Leveling	
Manage Project Plan Execution .		Form 48
Project Management Information System (PMIS) .	Earned value	Form 49
Work Performance Information .	Earned value	Form 50
B. Perform Quality Assurance .		
Quality Assurance .		Form 51

Quality Audits .		
C. Develop the Project Team .	Roles and responsibility	Form 52
Team Development .		
Team-Building Activities .		
Reward and Recognition System .		
Collocation.		
Training .		
Conflict Management Approaches .		
D. Distribute Project Information.		Form 53
Information Distribution.		
E. Request Seller Responses .		Form 54
Request Seller Responses .		
F. Select Sellers .		Form 55
Select Sellers .		
Weighting System.		
Contract Negotiation .		
Contract .		
LESSON8-MONITORING AND CONTROLLING PROJECTWORK		
A. Control and Monitor Project Work .		
Control and Monitor Project Work .	Earned value	
Inputs for Controlling and Monitoring Project Work .		
Tools and Techniques for Control and Monitor Project Work .		
Outputs from Controlling Project Work .		
B. Manage Changes to Performance Baselines.		
Integrated Change Control .		
Integrated Change Control Inputs .		
Integrated Change Control Tools and Techniques .		
Change Control System .		Form 56
Configuration Management .		Form 57
C. Review Deliverables and Work Results .		
Scope Verification .		Form 58
Scope Verification Inputs .		

Inspection .		
D. Control Project Scope .		
Scope Control .		Form 59
Scope Control Inputs.		
Scope Control Tools and Techniques .		
Scope Control Outputs .		
LESSON9-MONITORING AND CONTROLLING PROJECT SCHEDULES AND COSTS		
A. Control the Project Schedule .		
Schedule Control.	Earned value	Form 60
Schedule Control Inputs .		
Schedule Control Tools and Techniques .		
Earned Value Management (EVM).	Earned value	
Schedule Performance Measurement.		
Schedule Variance .	Earned value	
Schedule Performance Index (SPI) .		
B. Control Project Costs .		
Cost Control .	Earned value	
Cost Control Inputs .		
Cost Control Tools and Techniques .		
Cost Control Outputs.		
Cost Variance (CV) .	Earned value	
Cost Performance Index (CPI) .	Earned value	
Estimate at Completion (EAC) .	Earned value	
LESSON10-MONITORING AND CONTROLLING PROJECTQUALITY, STAFFING, AND COMMUNICATIONS		
A. Perform Quality Control .		
Perform Quality Control .		Form 61
Quality Control Inputs .		
Causes of Variance .		
Tolerances .		
Control Charts .		Form 62
Pareto Diagrams .		Form 63

Statistical Sampling .		
B. Manage Project Team.		
Project Team Management.		Form 64
Inputs for Managing a Project Team .		
Tools and Techniques for Managing a Project Team .		
Outputs of Managing a Project Team .		
C. Report Project Performance.	Printing Layouts and Reports	
Performance Reporting .	Printing Layouts and Reports	
Performance Reporting Inputs.		
Performance Reporting Tools and Techniques .		
Performance Reporting Outputs .		
D. Manage Stakeholders .		
Stakeholder Management.		Form 65
Inputs for Managing Stakeholders .		
Tools and Techniques to Manage Stakeholders .		
Outputs of Managing Stakeholders .		
LESSON11-MONITORING AND CONTROLLING PROJECT RISK AND CONTRACTS		
A. Monitor and Control Project Risk .		
Risk Monitoring and Control .		Form 66
Risk Monitoring and Control Inputs.		
Risk Monitoring and Control Tools and Techniques .		
Risk Monitoring and Control Outputs.		
Project Risk Response Audit .		
B. Administer a Contract .		
Contract Administration .		Form 67
Contract Administration Inputs .		
Contract Administration Tools and Techniques .		
Contract Administration Outputs.		
Role of the Contract Administrator .		
Contract Change Requests .		Form 68

LESSON12-CLOSING THE PROJECT		
A. Close a Project.		Form 69
Project Closure .		
Project Closure Tools and Techniques .		
Project Closure Outputs .		
Administrative Closure .		
B. Close a Contract .		Form 70
Contract Closure .		
Contract Closure Inputs .		
Contract Closure Tools .		
Contract Closure Outputs.		
Procurement Audit		